

OPTIK

Next.js Implementation Plan

Architecture & Design Studio Website Rebuild
Prepared: July 2026

This document outlines the full plan to rebuild the "Optik" architecture/design studio website as a modern Next.js application, based on the reference screenshots and accompanying style guide (colors, typography, and button styles).

1. Content & Section Inventory

The following sections were identified from the reference screenshots, in page order:

#	Section	Key Elements
1	Header / Nav	Logo, Home / About / Services / Contact links, phone CTA circle + number
2	Hero	Full-bleed house image, intro paragraph, "Explore Our Work" button, large overlapping "DREAM STUDIO" title
3	Client Logo Strip	Dark band with 5 partner/client logos
4	About	Heading + paragraph, "More About Us" link, two stacked images, floating expand icon, stat callouts (17 yrs, 67+ members, 1M+ clients)
5	Portfolio Gallery	Grid of project cards with location pin tag, image, title, and "See Full Project" / "More About Us" links (mixed card sizes)
6	Services	Heading + intro + avatar blurb; four numbered rows (01–04), each with title, description, tag pills, and a shared/rotating image
7	Awards	Two stacked images, award table (name / year / category), 17-years badge, signature + quote
8	Testimonial	Large image left, quote right with avatar, name/role, star rating, prev/next arrows
9	Insights / Blog	Overlapping image + large heading transition, "Latest Thought from the Studio" heading, 3 blog cards (image, date, category pill, title)

10	Footer	Visit / Quick Links / Connect columns, contact info, large logo watermark over a house image
----	--------	--

Style Guide Assets

Colors (grayscale + alpha variants)

- Surface: #f7f7f7
- Ink (black): #000000
- Ink soft: #000000cc | Ink faint: #0000000f
- Overlay white: #ffffff66 | White: #ffffff
- Line: #00000026 | Ink strong: #000000b3
- Gray: #56565630 | Dark: #141414bd | Dark alt: #2d2d2de8
- White soft: #ffffffb3 | #ededed00 | #ededed | #0000001a

Typography

- H1–H6 scale plus body text and text-link style, all set in a bold condensed grotesque (Anton / Archivo Black–style display face)

Buttons

- Black pill shape, uppercase bold label, white circular arrow icon on the right, subtle hover scale/invert state

2. Tech Stack

- **Next.js 14 (App Router) + TypeScript**
- Tailwind CSS — style guide palette mapped directly into tailwind.config.ts, condensed display font as font-display
- Framer Motion — for overlapping/scroll-reveal text and image effects (hero title behind house image, insights image cutting through heading)
- next/image — all photography, with blur placeholders
- Embla Carousel or Swiper — testimonial slider with prev/next arrow controls
- Typed local content layer (JSON/TS files) for projects, services, awards, testimonials, and blog posts — swappable for a headless CMS (Sanity/Contentful) later
- Vercel — hosting and deployment

3. Folder Structure

```

optik-nextjs/
├── app/
│   ├── layout.tsx
│   ├── page.tsx           # Home
│   ├── about/page.tsx
│   ├── services/page.tsx
│   ├── projects/[slug]/page.tsx
│   ├── insights/[slug]/page.tsx
│   └── contact/page.tsx
└── components/

```

```

├── layout/
│   ├── Header.tsx
│   └── Footer.tsx
├── sections/
│   ├── Hero.tsx
│   ├── ClientLogos.tsx
│   ├── About.tsx
│   ├── ProjectsGallery.tsx
│   ├── Services.tsx
│   ├── Awards.tsx
│   ├── Testimonials.tsx
│   └── Insights.tsx
├── ui/
│   ├── Button.tsx
│   ├── StatCounter.tsx
│   ├── TagPill.tsx
│   └── SectionHeading.tsx
├── content/
│   ├── projects.ts
│   ├── services.ts
│   ├── awards.ts
│   ├── testimonials.ts
│   └── posts.ts
├── lib/
│   └── utils.ts
├── public/
│   └── images/
├── styles/
│   └── globals.css
└── tailwind.config.ts

```

4. Design Tokens (Style Guide → Tailwind)

```

// tailwind.config.ts (excerpt)
theme: {
  extend: {
    colors: {
      surface: "#f7f7f7",
      ink: "#000000",
      inkSoft: "#000000cc",
      inkFaint: "#0000000f",
      overlay: "#ffffff66",
      white: "#ffffff",
      line: "#00000026",
      inkStrong: "#000000b3",
      gray: "#56565630",
      dark: "#141414bd",
      darkAlt: "#2d2d2de8",
    },
    fontFamily: {
      display: ["var(--font-display)", "sans-serif"],
      body: ["var(--font-body)", "sans-serif"],
    },
    borderRadius: {
      pill: "999px",
    },
  },
}

```

The Button component mirrors the style guide exactly: black pill, uppercase bold text, white circular icon badge on the right, with a hover state (scale/invert).

5. Build Phases

Phase 1 — Setup (0.5–1 day)

- Initialize Next.js + TypeScript + Tailwind
- Add fonts and set up design tokens
- Build base layout skeleton (Header / Footer)

Phase 2 — Static Sections (2–3 days)

- Build each section component with content matched to screenshots: Hero, ClientLogos, About + Stats, ProjectsGallery, Services, Awards, Testimonials, Insights, Footer
- Match spacing/typography precisely against the reference screenshots first; responsiveness second

Phase 3 — Content Layer (1 day)

- Move all copy, images, and links into typed content/*.ts arrays
- Sections map over data instead of using hardcoded JSX, so new projects/posts can be added without code changes

Phase 4 — Interactivity & Motion (1–2 days)

- Framer Motion for the hero's overlapping title-behind-image effect and the Insights section's image-over-heading effect
- Animated stat counters (17, 67+, 1M+) triggered on scroll into view
- Testimonial carousel with arrow controls
- Sticky header that transitions from transparent to solid on scroll

Phase 5 — Responsive & Accessibility Pass (1 day)

- Mobile navigation (hamburger menu)
- Stack multi-column grids on smaller breakpoints
- Verify contrast on overlay text
- Alt text on all images; keyboard navigation for the carousel

Phase 6 — Performance & Deploy (0.5 day)

- next/image everywhere; font optimization via next/font
- Run a Lighthouse pass
- Deploy to Vercel
- Set up contact form (Resend or Formspree) for the Contact page

6. Reusable Content Routes for Scale

The `projects/[slug]` and `insights/[slug]` dynamic routes are generated from `content/projects.ts` and `content/posts.ts`. This means the home page gallery and blog cards link directly into real detail pages later, without any restructuring of the existing components.

7. Estimated Timeline Summary

Phase	Duration
1. Setup	0.5 – 1 day
2. Static Sections	2 – 3 days
3. Content Layer	1 day
4. Interactivity & Motion	1 – 2 days
5. Responsive & Accessibility	1 day
6. Performance & Deploy	0.5 day
Total	6 – 8.5 days